
Exhibit B
Emmett House Costs Summary

This Request Project Costs Budgeted Project to Date Balance Actual Costs
Emmett House and Property Acquisition 379,454$     379,454$             -$            379,454$               
1000 O'Neil Property Acquisition 210,000$     210,000$             -$            210,000$               

78,200$          Architectural, Landscaping, Engineering 201,900$     201,900$             -$            280,100$               
Contract Planning (LSA) 42,808$       42,808$               -$            42,808$                 
Site Surveying for House and Street Vacation 8,428$         8,428$                 -$            8,428$                   
Relocation and Foundation 253,000$     243,900$             9,100$        243,900$               
Subtotal:  Project Costs to Date 1,095,590$  1,086,490$          (9,100)$       1,164,690$            

Estimated Project Costs (2007) see footnote 1 Estimated Costs
Off-site Work (sidewalks,street overlay, etc) 92,355$                 
On-site Civil and Landscaping 163,390$               
New Garage 104,300$               
Selective demolition, reconfiguration and new porch 247,422$               
Structural Strengthening 104,113$               
Building Exterior 108,886$               
Interior Buildout 109,500$               
Fire Sprinklers, plumbing,HVAC, Electrical 178,408$               
Subtotal:  Estimated Renovation Costs 1,108,374$            
Construction Contingency (30%) 332,500$               
Project Management (20%) 221,700$               
Subtotal: Estimated Project Costs (2007) 1,662,574$           

Total Estimated Project Cost 2,827,264$            

Footnote 1: Project Costs are estimated and may change depending upon the bidding climate when the renovation bids are released.



Exhibit C
Emmett House Budget History

Account Subacct Description Actual Prior Actuals Est. FY 08 Actual + Est. Prop. FY 09 Total Estimated

5120 5120 Fund Balance 440,411$                    271,227$    711,638$      1,050,000$  1,761,638$        
Total Fund Sources 440,411$                    271,227$    711,638$      1,050,000$  1,761,638$        

Account Subacct Description Actual Prior Actuals Est. FY 08 Actual + Est. Prop. FY 09 Total Estimated

9010 9010 Land 379,454$                    -$            379,454$      -$             379,454$           
9020 9020 Building 46,048$                      271,227$    317,275$      1,050,000$  1,367,275$        
9030 8351 Other Professional Technical 14,909$                      -$            14,909$        -$             14,909$             

Total Expenditures 440,411$                   271,227$   711,638$     1,050,000$ 1,761,638$       

Funding Sources

Expenditures


