

TABLE 7.8 PUBLIC/PRIVATE DEVELOPMENT PROGRAM PHASING SCHEDULE

Policy Number	Program	Short-Term 0-5 Years	Mid-Term 5-10 Years	Long-Term 10-15 Years
	Village Center Redevelopment			
4.4.2	Village Center Streetscape	_____		
4.4.5	Ralston/ECR Landmark	_____		
3.5.7	Public Plaza	_____		
4.4.8	Pedestrian Ways	_____		
6.8.3-6.8.7	Village Center Parking	_____		
6.5.1	Turn Lane at 6th and Ralston	_____		
6.5.2	Median and Curb on Ralston	_____		
6.5.3	Re-Stripe 6th	_____		
6.5.4	Re-Stripe O'Neill	_____		
6.5.5	Central Median on El Camino	_____		
6.5.4	Signalize O'Neill	_____	_____	
6.5.7	Signalize 6th at Emmett	_____	_____	
6.7.1	Transit Shelters and Bus Turnouts	_____	_____	
3.4.1-3.5.10	Redevelopment Construction	_____		
	Urban Design			
4.4.2	West Ralston Ave. Streetscape	_____		
4.4.2	East Ralston Ave. Streetscape	_____		
4.4.2	N. El Camino Real Streetscape	_____	_____	
4.4.2	S. El Camino Real Streetscape	_____	_____	
4.4.3	Downtown Gateways	_____		
4.4.4	Downtown Perimeter Streetscape	_____		
4.4.8	Pedestrian Ways and Linkages	_____		
4.4.7	Hillside Tree Plantings	_____	_____	
	Transportation Improvements			
6.8.12	Parking Meter Program		_____	
6.7.2	Signal at Caltrain Depot Intersection		_____	
6.7.1	Transit Shelters and Bus Turnouts	_____		
7.4.6	Right-of-Way Reservation Along El Camino and Ralston	_____		
6.6.3	Widen El Camino Real		_____	?
6.6.2	Grade Separate Ralston		_____	?
6.6.1	Grade Separate SPRR		_____	?
	Public Infrastructure			
	Water			* _____
	Sewer			* _____
	Storm Drainage			* _____

Notes: ? = Indicates Long-Term Options, Not Policies

* = Indicates that the need for infrastructure improvements are dependent upon site specific development needs.