



GROUP 4

ARCHITECTURE
RESEARCH +
PLANNING, INC

211 LINDEN AVENUE

SO. SAN FRANCISCO

CA 94080 USA

T: 650-871-0709

F: 650-871-7911

www.g4arch.com

JONATHAN HARTMAN
ARCHITECT

DAWN E. MERKES
ARCHITECT

DAVID SCHNEE
ARCHITECT

ANDREA GIFFORD
ARCHITECT

CAROLYN CARLBERG
ARCHITECT

GARY CHING
ARCHITECT

JILL EYRES
ARCHITECT

BENJAMIN IRINAGA
ARCHITECT

DANIEL LAROSSA
ARCHITECT

WILLIAM LIM
ARCHITECT

TERESA ROM
ARCHITECT

MEETING ON

26 September 2019

Barrett Community Center, Annex Room

PROJECT

BELMONT COMMUNITY CENTER

Community Advisory Committee Meeting 04

ATTENDEES

Name	Initials	Company or Organization
Afshin Oskoui	AO	Acting City Manager
Warren Lieberman	WL	Vice Mayor
Julia Mates	JM	Councilmember
Chuck Cotten	CC	Parks & Rec Commissioner
Nicki Fox	NF	Parks & Rec Commissioner
Nathan Majeski	NM	Planning Commissioner
Amy Goldfarb	AG	Planning Commissioner
John Violet	JV	City Treasurer
Tina Hughes	TH	BRSSD school district representative
Kathleen Beasley	KB	Belmont Library representative
Alan Sarver	AS	Sequoia Union HSD Trustee
Greg Snow	GS	Youth Sports Representative
Maggie Pavao	MP	Youth Representative
Chelsea Chang	CC	Youth Representative
Rich Bortoli	RB	Member at Large, Senior representative
Judy King	JK	Member at Large, Senior representative
Adar Emken	AE	Member at Large
David Braunstein	DB	Member at Large
Becket Feierbach	BF	Member at Large
Harmandeep Madra	HM	Member at Large
Sergey Sergeev	SS	Member at Large
Lillian Svec	LS	Member at Large
Laura Reed	LR	Member at Large
Rev. Michael Barham	MB	Vicar, Good Shepherd Church
Sophie A. Truong	ST	Principal Engineer, CSG Consultants, Inc.
Marco Esposito	ME	Principal, SWA
Brigitte Shearer	BSS	Director, Parks & Recreation Department
Dawn Merkes	DM	Group 4 Architecture, Research + Planning
Andrea Gifford	AG	Group 4 Architecture, Research + Planning
Kaifeng Zhang	KZ	Group 4 Architecture, Research + Planning

AGENDA

1. City Update
2. Project Workplan and Schedule
3. Task 2 - Round 2 Community Outreach Summary
 - a. Survey Result Summary
 - i. Building Program Options
 - ii. Site Concept Options

AGENDA



4. Task 3 - Conceptual Design + Implementation Plan
 - a. Preferred Building & Site Program
 - b. Preliminary Site Plan
 - c. Preliminary Building Floor Plan Layout
5. Upcoming Meetings/Community Engagement
 - a. CAC #5 October
 - b. Planning Commission November 5th
 - c. Parks & Recreation Commission November 6th
 - d. City Council Presentation November 12th

END