Belmont Redevelopment Agency Agenda #4C
Meeting of March 11, 2008

CITY OF BELMONT

Staff Report

RESOLUTION ACCEPTING WORK, APPROVING AS-BUILT PLANS, AND
AUTHORIZATION TO ISSUE A NOTICE OF SUBSTANTIAL COMPLETION FOR THE
OVERLAY AND SLURRY PROJECT 2007, CITY CONTRACT NUMBER 484

Honorable Chair and Board Members:

Summary
The Redevelopment Agency is requested to accept the work and authorize the issuance of a

Notice of Substantial Completion to G. Bortolotto & Co., Inc. for the Overlay and Slurry Project
2007, City Contract Number 484.

Background
On April 24, 2007, the City Council and the Redevelopment Agency (RDA) approved City

Contract Number 484 for Overlay and Slurry Project 2007. The City Council approved the
amount of $265,000, plus an additional ten percent construction contingency for the
rehabilitation of the streets located outside the Redevelopment Agency area. The RDA approved
$145,000 plus an additional ten percent construction contingency for the rehabilitation of the
streets located within the RDA. Below is the list of the streets to be rehabilitated.

Streets Outside of the Redevelopment Area

Overlay rehabilitation of the portions of:
+ Continentals Way (from 1000 Continentals Way to 1040 Continentals
Way, and 1040 Continentals Way to 1060 Continentals Way)

Slurry seal preventative maintenance portions of:
« Continentals Way (from 1016 to 1048 Continentals Way)
« Vannier Drive (entire street)
« All View Way (from Sequoia Way to end of cul-de-sac)
« Shirley Road (entire street)
« Hastings Drive (from Bridge Court to Club Drive)
« Bridge Court (entire court)
« Parkridge Court (entire court)
« Village Court (from Village Drive to end of cul-de-sac)
« West Naughton Avenue (from Belmont Canyon Road to end)
« Hastings Drive (from Bridge Court to Cliffside Court)
« Davis Drive (from Ralston Avenue to first turn-around)
« Read Avenue (from Ponce Avenue to end of street)
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Streets within Redevelopment Area

Overlay rehabilitation portions of:
Broadway (from El Camino Real to Sixth Avenue)

Slurry seal preventative maintenance portions of:
Cornish Way (from Chesterton Avenue to Hiller Street)

By combining the overlay and slurry seal work within and outside the RDA as one single project,
the number of streets to be treated outside the RDA area was increased. Funding for the streets
within the RDA came from the Redevelopment Agency Street Improvement Fund. Funding for
the streets located outside of the RDA were drawn from the Street Operation Fund.

Discussion

On June 19, 2007, the City entered into the contract with G. Bortolotto & Co., Inc. to perform
the overlay and slurry seal project. Contract time was 75 working days. The Public Works
Department inspected the contractor’s work and finds that it has been completed in accordance
with contract requirements.

All work is shown on the set of As-Built drawings available for review. The contractor will
provide the City with a maintenance bond to guarantee the work for one year, as required by the
construction contract. Upon closeout of the project, the Secretary will ask the County to record a
Notice of Completion.

General Plan/Vision Statement

The City’s pavement management program is consistent with the General Plan. The Circulation
Element, Description of Trafficways (Paragraph 2103) notes that there are a number of streets
with substandard pavement condition and that the ongoing phased street overlay program will
improve pavement condition and extend the life of existing streets.

Fiscal Impact
The original contract price was $407,703.05. The final contract cost is $381,269.95, out of

which $115,675.59 was allocated from the Street Operations Fund, account number 231-3301-
8351; $132,094.41 allocated from the Street Improvements Fund, account number 234-4312-
3112-9030; and $133,499.95 from the Redevelopment Agency Street Improvement Fund,
account number 351-4610-9530-9030.

Public Contact
Public contact consisted of posting the Redevelopment Agency agenda.

Recommendation

Staff recommends that the Redevelopment Agency accept the work as substantially complete,
approve the as-built plans, authorize issuing a Notice of Substantial Completion for the 2007
Overlay and Slurry Project, City Contract Number 484.
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Alternatives
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1. Refer back to staff for additional information

2. Deny approval
3. Take no action

Attachments
A. Resolution

Respectfully submitted,

Bozhena Palatnik
Associate Civil Engineer

Staff Contact:

Raymond E. Davis
Director of Public Works
Phone: (650) 595-7459
rdavis@belmont.gov

Raymond E. Davis Ill, PE, PTOE Jack R. Crist
Director of Public Works Executive Director
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REDEVELOPMENT AGENCY RESOLUTION NO.

RESOLUTION OF THE REDEVELOPMENT AGENCY OF THE CITY OF BELMONT
ACCEPTING WORK, APPROVING AS-BUILT PLANS, AND AUTHORIZATIONTO
ISSUE A NOTICE OF SUBSTANTIAL COMPLETION FOR THE OVERLAY AND
SLURRY PROJECT 2007, CITY CONTRACT NUMBER 484

WHEREAS, on April 24, 2007, the City Council approved $265,000, plus and ten percent
contingency for the rehabilitation of streets located outside the Redevelopment Agency (RDA)
area; and,

WHEREAS, on April 24, 2007, the RDA approved $145,000 with an additional ten percent
contingency for rehabilitation of streets located within the RDA; and,

WHEREAS, G. Bortolotto & Co., Inc. submitted the lowest responsive and responsible bid in
the amount of $407,703.05 and was awarded the contract; and,

WHEREAS, the contractor has completed the contract work at a final cost of $381,269.95, out of which
$115,675.59 was allocated from the Street Operation Fund, account number 231-3301-8351; $132,094.41
allocated from the Street Improvements Fund, account number 234-4312-3112-9030; and $133,499.95
from the Redevelopment Agency Street Improvement Fund, account number 351-4610-9530-9030; and,

WHEREAS, the Public Works Department has inspected the contractor’s work and finds that it has been
completed in accordance with contract requirements.

NOW, THEREFORE, BE IT RESOLVED that the Redevelopment Agency of the City of Belmont: 1)
accepts the work as substantially complete, 2) approves as-built plans, 3) authorizes the Secretary to issue
a Notice of Substantial Completion to G. Bortolotto & Co., Inc. and 4) authorizes the Secretary to
request recordation of the project Notice of Completion upon final project closeout for City Contract
Number 484.
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I hereby certify that the foregoing Resolution was duly and regularly passed and adopted by the
Redevelopment Agency of the City of Belmont at a regular meeting thereof held on March 11, 2008 by
the following vote:

AYES, DIRECTORS:

NOES, DIRECTORS:

ABSTAIN, DIRECTORS:

ABSENT, DIRECTORS:

Secretary, Redevelopment Agency
APPROVED:

Chair, Redevelopment Agency



	Belmont Redevelopment Agency Agenda #4C
	Meeting of March 11, 2008
	Staff Report 
	Background


	All work is shown on the set of As-Built drawings available for review.  The contractor will provide the City with a maintenance bond to guarantee the work for one year, as required by the construction contract.  Upon closeout of the project, the Secretary will ask the County to record a Notice of Completion.
	General Plan/Vision Statement
	Fiscal Impact
	Public Contact



	Public contact consisted of posting the Redevelopment Agency agenda.
	Bozhena Palatnik         Raymond E. Davis III, PE, PTOE Jack R. Crist

	RESOLUTION OF THE REDEVELOPMENT AGENCY OF THE CITY OF BELMONT    ACCEPTING WORK, APPROVING AS-BUILT PLANS, AND AUTHORIZATION TO ISSUE A NOTICE OF SUBSTANTIAL COMPLETION FOR THE OVERLAY AND SLURRY PROJECT 2007, CITY CONTRACT NUMBER 484

